MEYER NAJEM

EJY }' 11787 Lantern Road, Suite 100 Fishers, IN 46038 ph: 317.577.0007 fax: 317.577.0286

CHANGE REQUEST

To: Lebanon Land Group Change Request #: LF002
200 E 186th St

Job: 02-22-334 Lebanon - Infrastructure

Westfield, IN 46074 Issued Date: 1/17/23

Response Due Date: 1/31/2023

If a response is not received by the due date above, additional
General Conditions and Calendar days may apply.

Description: Limp Farms Drainage

Reason: Additional Scope
Schedule Impact: See Note In Scope
Source: Other

Meyer Najem Construction, LLC submits a Change Request for the following Work:

Provide all labor, material, and equipment for the Limp Farms drainage ditch based on the plans dated 12/09/22 and issued by

CEC.

Schedule: There will be no change in the schedule if this change request is approved within 15 day of being issued. Schedule

adjustments will need to be evaluated if approved after 15 days.

Exclusions:
-Additional Permit Costs
-Maintenance Bonds
Vendor Description Price
Add for New Ditch and Structures 200-201 and 205-207 $442,733.00
De-Watering/Pumping $75,000.00
Construction Testing/Inspections $10,000.00
Property Surveying - Easement $10,000.00
Senior Project Manager L2 1 $1,024.00
Assistant Project Manager 1 $1,620.00
Senior Superintendent 1 $2,460.00
Engineering Design $20,000.00
Subtotal: $562,837.00
Addons, Markup, & Taxes
Description % of Subtotal Amount
Contingency 10.00% $56,283.70
Safety 0.35% $2,166.92
Liabilitylnsurance 0.94% $5,840.10
Professional Services $19,000.00
Fee (MNC & Card) 6.00% $38,767.64
Credit for Storm Sewer Structures $-278,150.00
Change Request Total: $406,745.36

If you have any questions, please contact me at .
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